

Status Report October 9, 2009

Work Completed

- Started pulling together MAEviz Jira entries and text between October 1, 2008 and the present for the final report to the MAE Center. This work is nearly finished and will need some contributions from Jong for the work he has done. This document should be finished when the final MAE features/bug fixes are completed. I believe the target finish date is October 15, 2009.
- Worked on Data Catalog with Shawn. Some unit tests and classes had to be updated to conform to API changes and test new features.

Work Planned

- Pull together final report for MAE Center
- Work on Data Catalog

Comments

This week went as planned. I will be taking a personal day on October 12, 2009.