

# Status Report December 18, 2009

## Work Completed

- Finished writing for Thrust 4 of the Hurricane ERC.
- Worked on Export capability for the Data Catalog. I started setting up the framework, including extension points and API to support this operation. Work still remains to be done.

## Work Planned

- Work on writing for Thrust 4 of the Hurricane ERC, Jong and I were put in charge of writing the first draft for this section. It is due on December 18th.
- Work on adding export capability to the Data Catalog. Determine required extension points and other API pieces to allow export types to be declared for data catalog models.

## Comments

This week went as planned. I will be taking 3 personal days in the coming week (December 21, 22, 23) unless something comes up that requires my input (e.g. the ERC writing).