

Fall 2017 schedule

Fall 2017 schedule

Current

Week 2 single day Group embeds

	Friday Sep 29th	Monday Oct 2nd	Tuesday Oct 3rd	Wednesday Oct 4th	Thursday Oct 5th
Yogesh	ITS	ISDA	IRST PM	DAV PM	Systems PM
Vikram	SET	DAV	ISDA	IRST	ITS
Katherine	SEAS	SET	DAV	ISDA	IRST
Pranav	IRST	Systems	SET	NERD	ISDA

Overall Schedule

(3.5 month ~ 14-15 weeks?)

Week #	Dates	Activities	
0	09/19/17-09/22/17	Intended start Yogesh onsite	
1	09/25/17-09/29/17	4 days training- See schedule above 1 day embedded	
3	10/02/17-10/06/17	<ul style="list-style-type: none">M-TH one day with five different groupsCOB Thursday we will have group assignments finalizedFriday start with regular group	
4	10/09/17-10/13/17	<ul style="list-style-type: none">work within a designated groupmonthly assessmentplanned half-day visits to companies in the South Research Park	
5	10/16/17-10/20/17		
6	10/23/17-10/27/17		
7	10/30/17-11/03/17		
8	11/6/17-11/10/17		
9	11/13/17-11/17/17		
10	11/20/17-11/24/17	<ul style="list-style-type: none">continue to work within designated groupsspecial project, expected involvement is up to 25%	
11	11/27/17-12/01/17		
12	12/4/17-12/08/17		
13	12/11/17-12/15/17	Dec 15th final day final eval and feedback, equipment turn in	

Completed

Week 1

(Updated for the week of the 25th) (Moved on page as completed)

Day & Rooms	Monday 3000	Tuesday 2004	Wednesday 2004/3004	Thursday 2004/3000
0900	Intro- Dan	Vlad presents	Dan- NCSA Comms	Desktop Support
1000	Pre-eval (Dr. Rosu)	SEAS	NERD	NERD, cont'd Systems cont'd
1045	Break	Break	Break	" "
1100	NCSA new staff brief (Doug)	SEAS	NERD	NPCF Tour
1200	Lunch	Lunch	Lunch	Lunch
1300	SET	ITS	IRST	DAV
1400	SET	ITS	IRST	DAV
1445	break	break	break	break
1500	HR	SET, cont'd	Systems	ISDA
1600	NCSA Tour	SET cont'd	Systems	ISDA