

Status Report December 4, 2009

Work Completed

- Worked on MarketMaker Statement of Work, we are nearly finished and ready to submit this.
- Worked briefly on applying styles to shapefiles and saving the state with the data catalog, the majority of my focus was on the SOW.

Work Planned

- Finish Market Maker Statement of Work and submit to MarketMaker team
- Start working on Hurricane ERC Full Proposal (Jong and I are responsible for the first draft of Thrust 3)
- Finish KISTI SOW (we determined that this can wait until after December 9th when the budget for KISTI is determined so the MarketMaker SOW was deemed the higher priority)
- Start working on possible CDI proposal
- Work on applying styles to shapefiles and saving the state with the data catalog

Comments

This week went almost as planned. We hoped to finish the MarketMaker SOW by Friday, but there were some minor changes suggested by Randy Butler that will result in this being finished on Monday, December 7.