

# Status Report August 26, 2011

## Work Completed

- KISTI
  - Visited Champaign on Tuesday August 23, 2011 to attend Eclipse PTP User meeting and tutorial. The tutorial session was very helpful. I successfully setup and ran a sample MPI application on Lincoln.
  - Tested REST API with test scripts , including a test script that ran eAIRS on Ranger. The next step is to re-work the Cyberintegrator eAIRS tool to use the REST service instead of the PTPFlow RMI Client
  - Continued working on monitoring UI and simulation details UI pieces. I also looked over the UIBinder/MVP tutorial links that Luigi provided.
  - Attended staff meeting

## Work Planned

- KISTI
  - Attend Eclipse PTP User meeting on August 23, 2011
  - Work on eAIRS/PAW UI
  - Test REST API and start converting eAIRS tool to use REST API instead of RMI Client
  - Attend weekly staff meeting (10am Mondays)

## Comments

This week went as planned. Next week I will continue working on the eAIRS/PAW UI pieces and update the eAIRS tool to use the REST service.