

Status Report August 26, 2011

Work Completed

- KISTI
 - Visited Champaign on Tuesday August 23, 2011 to attend Eclipse PTP User meeting and tutorial. The tutorial session was very helpful. I successfully setup and ran a sample MPI application on Lincoln.
 - Tested REST API with test scripts , including a test script that ran eAIRS on Ranger. The next step is to re-work the Cyberintegrator eAIRS tool to use the REST service instead of the PTPFlow RMI Client
 - Continued working on monitoring UI and simulation details UI pieces. I also looked over the UIBinder/MVP tutorial links that Luigi provided.
 - Attended staff meeting

Work Planned

- KISTI
 - Attend Eclipse PTP User meeting on August 23, 2011
 - Work on eAIRS/PAW UI
 - Test REST API and start converting eAIRS tool to use REST API instead of RMI Client
 - Attend weekly staff meeting (10am Mondays)

Comments

This week went as planned. Next week I will continue working on the eAIRS/PAW UI pieces and update the eAIRS tool to use the REST service.