

Status Report July 3, 2009

Work Completed

- Went through NBSR analysis steps and documented them in the bridge tutorial. I ran into some issues and have sent Jong some questions, but he will probably be slower to respond since he is on leave.
- Finished Annual Review

Work Planned

- Finish Annual Review
- Add sections on Network Based Seismic Retrofit (NBSR) to bridge tutorial

Comments

- This week went as planned. I took a personal day on Thursday July 1st and July 2nd was a holiday. Until we are ready to move forward with the data catalog, I will continue to document some of the more advanced analyses in MAEviz in the appropriate tutorial(s).