Summer 2019 Schedule

Summer 2019 runs May 14th - Aug 2nd

Training Schedule (week 1- week2) Sessions in Green are all new NCSA staff invited

Day & Rooms	Tuesday (14th) 3000	Wednesday (15th) 2100	Thursday (16th) 3000	Friday (17th) 3000	Monday (20th) 1030
0900	Pre-eval (Dr. Rosu)	Systems: A day in the life of an admin Jacob Rundall	**ROOM 2013 (Industry needs 3000 for 2 hours)** IRST James Eyrich	Comp Ops (**RM 2000**) for the Interns	Pre-eval Badisa (Dr. Rosu)
1000	Program Overview Daniel Lapine	ITS Intro Douglas Fein	**Room 2013** IRST James Eyrich - Bro and Tap/Agg	Systems: Containers Matthew Long	Slurm Unknown User (dmu)
1045	Break	Break	Break	Break	Break
1100	Desktop support intro	Network Engineering Intro Unknown User (kagraw)	User Services Intro Galen Arnold	Network Engineering Tech topic Unknown User (kagraw)	ISL Overview /Monitoring Intro Yan Zhan
1200	Lunch	Lunch	Lunch	Lunch	Lunch
1300	NCSA Communications Daniel Lapine	DAV Roberto Sisneros	IDDS IntroKimberly Blum	SET Intro Daniel Lapine	AVL visualization demo
1400	NCSA Building Tour Daniel Lapine	DAV, cont'd Roberto Sisneros	database deployment Unknown User (ycai)	Bio-Viz Colleen Bushell	AVL presentation
1445	break	break	break	break	break
1500	NCSA Systems Overview Daniel Lapine	NPCF tour Daniel Lapine	ISDA overview Jong Lee	Intro to Linux clusters	Intro to Project Management Unknown User (plutchak)
1600	Linux command line Daniel Lapine	NPCF Tour cont'd	Env Modules Daniel Lapine	admin time for Guest accounts	NPCF Tour Daniel Lapine

One-Day embeds (tentative)

	21st (Tues)	22nd (wed)	23rd (Thurs)	24th (Fri)	27 (Mon) Holiday- no embeds
Badisa	Systems Tim Bouvet 0900	ISL Yan Zhan 0900	IRST Jim Eyrich 0900	Make-up with Dan 0900 Room 2000	
Jacob (gallion2)	IRST Jim Eyrich 0900	NERD Cory Eichelberger 0850	SET JD Maloney 0900	Systems Matt Long 0900	
Nishant (dash3)	ISL Dawei Mu 0900	AVL Stuart Levy 0900	Systems Stephen Squaire 0900	ISDA 0900 room 2000	

Summer 2019 Group Assignments:

- Badisa (Systems)
  - Documentation page
- Jacob (IRST)
  - Documentation page
- Nishant (ISL)
  - Documentation page

Overall Schedule: May 14th through Aug 2nd

Week #	Week starts	Activities
0	May 13th	4 days intro & training
1	May 20th	1 days training 4 days embedded- each day varies the intern + group May 22nd, noon - https://calendars.illinois.edu/detail/7?eventId=33341507&isRecurring=false
3	May 27th	May 27th Memorial Day Holiday 1 day embedded+ group selections Wed start of designated group internship
4	June 3rd	
5	Jun 10th	
6	Jun 17th	
7	jun 24th	
8	Jul 1st	July 4th Holiday
9	Jul 8th	• continue to work within designated groups • special project, expected involvement is up to 25%
10	Jul 15th	
11	Jul 22nd	
12	jul 29	Aug 2nd last day final eval and feedback, equipment turn in